919/03

Development Services Department
Technical Advisory Committee
Priorities & Task Assignments

Priority Tasks/l ssues Responsible Person(s) Target Date Status
Short Term Demonstration of Project Tracking System Kelly Broughton COMPLETED
ltems 5/20/02 Budget Hearing (Support for Infill Program COMPLETED
Manager & staff — |etters, public comment?)
Self Certification (architectural, landscape, Kirk O'Brien (architectural) Outline— 7/03
contracted building inspection) Targeted
Explore possibility of making thisa“Pre- Kelly Broughton (landscape) Training—7/03 | Completion 8/03
Certification” Program?
Isam Hasenin/Art DeBolt 9/03 Ongoing
(contracted building inspection)
(Title 24)
Records poster listing of minimum requirements Bob Didion 8/03
Infill Look at process changes & regulations Reese Jarrett Ongoing
Development Involve Community Planning Groups Mike Westlake TBD*
Affordable (representatives/workshop)
Housing Use of previously approved systems (Sovent Michael Gallasso 6/03 COMPLETED
Project plumbing) (see Technology & Process section) Reese Jarrett
Expedite Type lll modified (Typelll to Type5) (see Isam Hasenin 6/03 At Board of
(correlation to Technology & Process section) Building
price Appeals (need to
reduction) get dates from
Isam)
Clarification of UBCto allow use of IBC Isam Hasenin 6/03 Long term
Customer Staffing Janay Kruger Plan Planning Stage
Service Training Kirk O'Brien Development by | Completed
Information in timely manner Ed Oliva 7/03
Performance Qualifications Margo Miller First Phase
Measures Returning phone calls Gary Halbert rolled out Sept03
Consistency of information Richard Sims
Customer Attitude/behavioral issues Cynthia Queen
Surveys Department Performance Measures Kathi Riser 8/03
Scott Kessler
Jeff Strohminger
Customer perspective workshop on permit process Jim Myers 8/03

changesdueto PTS

* The work plan and schedule for thisitem is being developed and will be given atarget date after review by the Technical Advisory Committee.
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Budget = Review 2003 Budget COMPLETED
& Facilities =  Benchmark other jurisdictions (staffing per capita) Janay Kruger
= Fund development for co-location of DSD services TBD* Continue to
= Future space needs explore
= FeeSurvey TAC COMPLETED
0 review revised scope of work To Council
0 service expectations from industry 5/19/03
Priority Task/Issues Responsible Person(s) Target Date Status
Technology | Technology:
& Process Isam Hasenin
= Useof previously approved systems (Sovent Reese Jarrett 6/03 COMPLETED
plumbing) Michael Galasso
= Typelll modified (Typelll to Type5) Isam Hasenin 6/03 COMPLETED
= Clarification of UBC 6/03 COMPLETED
= |BC 6/03 COMPLETED
= |RC Legidation On going ongoing
= Best practices from other jurisdictions Isam Hasenin Ongoing Ongoing/Long
(Administrative & Regulatory) Kelly Broughton Range
=  Document past decisions (“determinations manual”) Gary Halbert “
— codify changes (encroachment removal,
landscaping/parking for small lots, non-occupied
buildings/parking requirements)
= Inspection Handhelds
Gary Halbert
=  In-house technology Kelly Broughton 8/02
V' E-permits Isam Hasenin COMPLETED
Kirk O'Brien
v' Electronic Plan Check Jason Mahlin 7/03 Working on
Jim Myers second pilot
Steve Lindsay TBD* project.
Updates on
v' Payment for all permitsonline Jim Myers TBD* 10/03
Terry Marshall
Alex Bragado
Process:
= Document past decisions (“determinations manual”) Gary Halbert TBD*
— codify changes
= Develop newsletter to address process i ssues Janay Kruger TBD*

* The work plan and schedule for thisitem is being developed and will be given atarget date after review by the Technical Advisory Committee.
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Cynthia Queen
Tina Christiansen
Fire Department/DSD review coordination Isam Hasenin Report Out 7/03 Pending
Address disconnect between plan check and Isam Hasenin
inspection Art DeBolt
Technology Assess time takes to make decisions (3 cycle Gary Halbert Report back
& Process review — connect to performance measures) 7/03
(continued)
In-house technology Jim Myers 7/03
v PTS Kirk O'Brien
v' Project Status on WEB ?
v Isam 12/03
Steve Lindsay
Electronic plan checks
Kelly Broughton 12/03
Water Utilitiesinterface with LDR Janay Kruger
Rick Rubin
Isam Hasenin 12/03
Staffing for Construction Change Reviews Art DeBolt
Mo Sammak
Jeff Strohminger
Hossein Ruhi
Rick Rubin
Kirk O’'Brien
Michael Gallasso
Standard Drawings (online) Kelly Broughton 7/03
Standard Drawing Formats Isam Hasenin 8/03
Dan Stricker
Permit Press Technical Inserts Kirk O'Brien Ongoing
Cynthia Queen
Curb to Property Line maps online Gary Halbert TBD*
Transit Overlay Zone maps online Jim Myers
Zoning Maps online
Automated Records Requests (online) Jim Myers TBD*

* The work plan and schedule for thisitem is being developed and will be given atarget date after review by the Technical Advisory Committee.
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Terry Marshall
Miscellaneous = Look at applying infill development & affordable Mike Westlake 7/04
housing concepts to other types of development
= Hotelsremoved from expedite list (next update cycle Mike Westlake TBD*
on policy)
= Small businessimprovements Kelly Broughton 8/03
Ed Oliva (taketo LU&H
Janay Kruger 9/03)
Richard Sims
Scott Kessler
=  Administrative Holds (Internal rules/procedures) Kelly Broughton 12/03

* The work plan and schedule for thisitem is being developed and will be given atarget date after review by the Technical Advisory Committee.



